

Roomy Chat Rooms

Iteration 1

- project Proposal
- Project Planning
- Presentation 10 %

Iteration 2

- SRS
- SDD
- Authentication Sign up / Login
- Login/ sign Up Testing
- Developing Create Chat Room
- Create Chat Room Testing
- Developing Manage Profile
- Testing Manage Profile
- Presentation 30 %

Iteration 3

- Developing Temperary Chat Rooms
- Testing Temperary Char Rooms
- Developing Schedule Chat Room Mo...
- Testing Schedule Chat Room Module
- Developing Audio/Video Chat Room ...
- Testing Audio / Video Chat Room Mo...
- Developing and Testing Private Chat...
- 60 % Thesis
- Presentation 60 %

Iteration 4

- Implementing Crud Operations in C...
- Testing Crud Operations in Chat Ro...
- Modules Inrtegration
- Integration Testing
- System Testing
- 100 % Thesis
- Presentation 100 %

